ID Task Name Duration |Start Finish ‘Apr 21 ‘ May ‘21 ‘Jun 21 ‘Jul 21
15 22 | 29 | s 12 19 26 3 10 17 24 |31 | 7 14 21 28 | 5
1 Informativni terminski
plan priprave prostora in
montaZe MR aparata
2 | GOl Dela 60 days Thu25.03.21 Sun23.05.21 [ 1 GOI Dela
3 | Gradnja RF Kletke 12 days Mon 24.05.21 Fri 4.06.21 [ 1 Gradnja RF kletke
4 | L400-Dostava l1day Tuel.06.21  Tue1.06.21 11 L400-Dostava
5 | Mehanska instalacija 5days Tue1.06.21 Sat 5.06.21 1 1 Mehanska instalacija
6 | Finalna GOl dela, montaza 22 days Sun6.06.21  Sun 27.06.21 [ 1 Finalna GOI dela,
opreme
7 | Zagon 5days Mon28.06.21 Fri2.07.21 [ | Zagon
8 | Aplikacijako Solanje 5 dni -
Po pridobitvi uporabnega
dovoljenja
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